Contract: 62107 Authorization: 39

County: Cook

Section: 0203.1&0312-708W

Route: FAI 94/FAP 332

District: 1

Project: ACNHI-ACNHF-000S(450)

Description: 7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH
HOLLAND.

Contractor: Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc
Awarded Contract Value: $38,266,845.70

Authorization Amount: $45,024.30

Description and Reason for Change: Ad|. or Error in Bridge Plans or Quantities
Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.





